COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/07/2006

ESTIMATE SUMMARY 15:38:33
CONTID: C13224R ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 13224R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 45.0 DAYS TIME ALLOW: 372 CALENDAR DAYS
Poudre Rest Area Relocation PERCENT TIME: 12.10 ORIG TIME ALLOW: 372 CALENDAR DAYS
PROJECT NO: IM C060-030
Poudre Rest Area Relocation
NAME OF ROAD: 025
PROJECT COUNTIES: LARIMER
CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 03/07/2006 DATE TIME STARTED 01/16/2006
14290 HILLTOP RD. DATE LET 12/15/2005 DATE WORK BEGAN
DATE AWARDED 12/27/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/10/2006 DATE ACCEPTED
LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 01/16/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,216,740.38 PARTICIPATING $ 413,109.90 $ 413,109.90
AWARD PROJECT AMT: $  4,772,309.08 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 7.92% TOTAL EARNINGS 413,109.90 413,109.90
FUNDS AVAILABLE: $ 4,803,630.48 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 413,109.90 413,109.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,371.63 -5,371.63
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 407,738.27 407,738.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 407,738.27 407,738.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 407,738.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13224R-BID ESTIMATE RUN 03/07/2006
PROJECT: IM C060-030 ESTIMATE NO: 0001 15:38:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00250 *REMOVAL OF PAVEMENT MARKING 824.000 0.000
SF 0.000 0.00
3.25000 0.000 0.00
0065 202-00700 *REMOVAL OF LIGHT STANDARD 23.000 0.000
EACH 0.000 0.00
108.00000 0.000 0.00
0070 202-00750 *REMOVAL OF LUMINAIRE 23.000 0.000
EACH 0.000 0.00
54.00000 0.000 0.00
0075 202-00810 *REMOVAL OF GROUND SIGN 55.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0080 202-01000 REMOVAL OF FENCE 4,168.000 0.000
LF 1,438.000 719.00
0.50000 1,438.000 719.00
0085 202-04002 CLEAN CULVERT 1.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0090 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 51,557.000 0.000
cy 20,623.000 268,099.00
13.00000 20,623.000 268,099.00
0095 203-00100 MUCK EXCAVATION 160.000 0.000
cy 160.000 720.00
4.50000 160.000 720.00
0100 203-01500 BLADING 60.000 0.000
HOUR 0.000 0.00
74.50000 0.000 0.00
0105 203-01550 DOZING 40.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0110 206-01000 BED COURSE MATERIAL 53.000 0.000
cy 0.000 0.00

48.00000 0.000 0.00
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PCN: 13224R-BID ESTIMATE RUN 03/07/2006
PROJECT : IM C060-030 ESTIMATE NO: 0001 15:38:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 207-00205 TOPSOIL 4,939.000 0.000
cYy 0.000 0.00
3.00000 0.000 0.00
0120 207-00210 STOCKPILE TOPSOIL 7,952.000 0.000
CcYy 6,370.000 10,192.00
1.60000 6,370.000 10,192.00
0125 207-00305 WETLAND TOPSOIL 120.000 0.000
cYy 0.000 0.00
12.00000 0.000 0.00
0130 207-00310 STOCKPILE WETLAND TOPSOIL 120.000 0.000
cY 120.000 1,500.00
12.50000 120.000 1,500.00
0135 208-00005 *EROSION LOG 225.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
0140 208-00020 *SILT FENCE 6,104.000 0.000
LF 2,274.000 3,411.00
1.50000 2,274.000 3,411.00
0145 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 1,350.00
1,350.00000 1.000 1,350.00
0150 208-00050 *STORM DRAIN INLET PROTECTION 15.000 0.000
EACH 0.000 0.00
61.00000 0.000 0.00
0155 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0160 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
L S 0.070 280.00
4,000.00000 0.070 280.00
0165 210-00050 RESET FIRE HYDRANT 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
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PCN: 13224R-BID ESTIMATE RUN 03/07/2006
PROJECT : IM C060-030 ESTIMATE NO: 0001 15:38:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0175 212-00006 *SEEDING (NATIVE) 17.600 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0180 212-00047 *SOIL PREPARATION (SPECIAL) 0.800 0.000
ACRE 0.000 0.00
2,300.00000 0.000 0.00
0185 212-00050 *SOD 8,355.000 0.000
SF 0.000 0.00
0.50000 0.000 0.00
0190 213-00002 *MULCHING (WEED FREE HAY) 17.600 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0195 213-00008 *MULCHING (WOOD CHIP) 742.000 0.000
CF 0.000 0.00
2.25000 0.000 0.00
0200 213-00061 *MULCH TACKIFIER 3,522.000 0.000
LB 0.000 0.00
2.20000 0.000 0.00
0205 213-00300 CONCRETE LANDSCAPE BORDER 234.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0210 213-00705 *LANDSCAPE BOULDER (SPECIAL) 3.000 0.000
EACH 0.000 0.00
255.00000 0.000 0.00
0215 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 30.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0220 214-00225 *DECIDUOUS TREE (2.5 INCH CALIPER) 11.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
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PCN: 13224R-BID ESTIMATE RUN 03/07/2006
PROJECT: IM C060-030 ESTIMATE NO: 0001 15:38:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 214-00301 *DECIDUOUS SHRUB (TUBELING) 264.000 0.000
EACH 0.000 0.00
3.00000 0.000 0.00
0230 214-00320 *DECIDUOUS SHRUB (2 GALLON CONTAINER) 116.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0235 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 23.000 0.000
EACH 0.000 0.00
24.50000 0.000 0.00
0240 214-00908 *PERENNIALS (1 QUART CONTAINER) 500.000 0.000
EACH 0.000 0.00
3.25000 0.000 0.00
0245 214-00910 *PERENNIALS (1 GALLON CONTAINER) 578.000 0.000
EACH 0.000 0.00
9.50000 0.000 0.00
0250 215-00600 *TRANSPLANT PLUG 250.000 0.000
EACH 0.000 0.00
1.50000 0.000 0.00
0255 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 247.000 0.000
sy 0.000 0.00
11.00000 0.000 0.00
0260 217-00000 *HERBICIDE TREATMENT 31,651.000 0.000
SY 0.000 0.00
0.05000 0.000 0.00
0265 304-06000 AGGREGATE BASE COURSE (CLASS 6) 8,330.770 0.000
TON 0.000 0.00
12.50000 0.000 0.00
0270 403-33851 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 5,110.440 0.000
TON 0.000 0.00
45.00000 0.000 0.00
0275 412-00950 *CONCRETE PAVEMENT (9-1/2 INCH) 10,696.000 0.000
sy 0.000 0.00

59.00000 0.000 0.00
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PCN: 13224R-BID ESTIMATE RUN 03/07/2006
PROJECT: IM C060-030 ESTIMATE NO: 0001 15:38:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 412-01001 *CONCRETE PAVEMENT (10 INCH) (SPECIAL) 85.000 0.000
sy 0.000 0.00
100.00000 0.000 0.00
0285 503-00036 DRILLED CAISSON (36 INCH) 165.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0290 503-00042 DRILLED CAISSON (42 INCH) 49.000 0.000
LF 0.000 0.00
400.00000 0.000 0.00
0295 506-00206 RIPRAP (6 INCH) 69.000 0.000
cY 0.000 0.00
83.00000 0.000 0.00
0300 506-00218 RIPRAP (18 INCH) 9.000 0.000
cy 0.000 0.00
115.00000 0.000 0.00
0305 514-00200 PEDESTRIAN RAILING (STEEL) 149.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0310 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 75.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
0315 601-40005 CUT STONE VENEER 508.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0320 601-40200 CLASS 5 FINISH 1,478.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0325 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 583.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0330 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 121.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
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PCN: 13224R-BID ESTIMATE RUN 03/07/2006
PROJECT: IM C060-030 ESTIMATE NO: 0001 15:38:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 304.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0340 603-05018 18 INCH REINFORCED CONCRETE END SECTION 10.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0345 603-05024 24 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0350 603-05030 30 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0355 603-50004 4 INCH PLASTIC PIPE 45.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0360 603-50008 8 INCH PLASTIC PIPE 429.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0365 604-00305 INLET TYPE C (5 FOOT) 3.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0370 604-13005 INLET TYPE 13 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0375 604-19000 INLET SPECIAL 2.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0380 604-19105 INLET TYPE R L 5 (5 FOOT) 6.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0385 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00

3,500.00000 0.000 0.00
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PCN: 13224R-BID ESTIMATE RUN 03/07/2006
PROJECT: IM C060-030 ESTIMATE NO: 0001 15:38:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 604-50210 PLACE MANHOLE RING AND COVER 3.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0395 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 30.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0400 607-01000 FENCE BARBED WIRE WITH METAL POSTS 1,167.000 0.000
LF 0.000 0.00
2.25000 0.000 0.00
0405 607-11200 FENCE COMBINATION WIRE WITH METAL POSTS 863.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0410 607-11525 FENCE (PLASTIC) 730.000 0.000
LF 730.000 2,372.50
3.25000 730.000 2,372.50
0415 607-11530 FENCE (SPECIAL) 799.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0420 607-60116 16 FOOT GATE 1.000 0.000
EACH 0.000 0.00
810.00000 0.000 0.00
0425 608-00006 *CONCRETE SIDEWALK (6 INCH) 1,042.000 0.000
SY 0.000 0.00
30.00000 0.000 0.00
0430 608-00010 *CONCRETE CURB RAMP 44.000 0.000
sy 0.000 0.00
125.00000 0.000 0.00
0435 608-00060 *STONE PAVERS 205.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0440 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,744.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
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PCN: 13224R-BID ESTIMATE RUN 03/07/2006
PROJECT: IM C060-030 ESTIMATE NO: 0001 15:38:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 609-60011 *CURB TYPE 6 (SECTION M) 458.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0450 612-00001 *DELINEATOR (TYPE I) 32.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0455 612-00002 *DELINEATOR (TYPE IT) 13.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0460 613-00200 *2 INCH ELECTRICAL CONDUIT 2,367.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
0465 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,040.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0470 613-00300 *3 INCH ELECTRICAL CONDUIT 1,900.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0475 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,210.000 0.000
LF 0.000 0.00
18.50000 0.000 0.00
0480 613-01075 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0485 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 1,000.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0490 613-01125 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 3,300.000 0.000
LF 0.000 0.00
6.10000 0.000 0.00
0495 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 750.000 0.000
LF 0.000 0.00

10.50000 0.000 0.00
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PROJECT: IM C060-030 ESTIMATE NO: 0001 15:38:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,600.00000 0.000 0.00
0505 613-16020 *LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 16.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0510 613-16025 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 6.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0515 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 9.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0520 613-34250 *LIGHT STANDARD METAL (25 FOOT) 16.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0525 613-40010 *LIGHT STANDARD FOUNDATION 25.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0530 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0535 613-74000 *LIGHT MAST ARM 8.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0540 614-00011 *SIGN PANEL (CLASS I) 150.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
0545 614-00012 *SIGN PANEL (CLASS II) 32.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0550 614-00013 *SIGN PANEL (CLASS III) 553.000 0.000
SF 0.000 0.00

18.00000 0.000 0.00



CONTID: C13224R COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 13224R-BID ESTIMATE RUN 03/07/2006
PROJECT: IM C060-030 ESTIMATE NO: 0001 15:38:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 614-00035 SIGN PANEL (SPECIAL) 3.000 0.000
SF 0.000 0.00
300.00000 0.000 0.00
0560 614-00615 *STEEL SIGN POST (W 6X15) 84.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0565 614-00818 *STEEL SIGN POST (W 8x18) 30.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
0570 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 330.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0575 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 394.000 0.000
SLIPBASE)
LF 0.000 0.00
36.00000 0.000 0.00
0580 614-03002 CONCRETE FOOTING (TYPE 2) 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0585 614-03003 CONCRETE FOOTING (TYPE 3) 2.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0590 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 18.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0595 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0600 614-72864 *FIRE PREEMPTION UNIT 3.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0605 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 0.000
EACH 0.000 0.00

5,250.00000 0.000 0.00
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PCN: 13224R-BID ESTIMATE RUN 03/07/2006
PROJECT: IM C060-030 ESTIMATE NO: 0001 15:38:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0610 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 0.000
EACH 0.000 0.00
42,000.00000 0.000 0.00
0615 614-81130 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0620 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
19,500.00000 0.000 0.00
0625 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
21,000.00000 0.000 0.00
0630 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
21,000.00000 0.000 0.00
0635 614-86000 *TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000 0.000
EACH 0.000 0.00
16,000.00000 0.000 0.00
0640 614-86105 *TELEMETRY (FIELD) 3.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0645 614-86246 *CONTROLLER (TYPE 170E-HC11) 3.000 0.000
EACH 0.000 0.00
12,000.00000 0.000 0.00
0650 614-86800 *UNINTERRUPTED POWER SUPPLY 1.000 0.000
EACH 0.000 0.00
5,300.00000 0.000 0.00
0655 619-40080 1 INCH COPPER PIPE 384.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0660 619-40160 2 INCH COPPER PIPE 10.000 0.000
LF 0.000 0.00

175.00000 0.000 0.00
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PCN: 13224R-BID ESTIMATE RUN 03/07/2006
PROJECT: IM C060-030 ESTIMATE NO: 0001 15:38:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0665 619-40240 3 INCH COPPER PIPE 190.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0670 619-50080 *1 INCH PLASTIC PIPE 328.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0675 619-50100 *1-1/4 INCH PLASTIC PIPE 1,030.000 0.000
LF 0.000 0.00
4.60000 0.000 0.00
0680 619-50120 *1-1/2 INCH PLASTIC PIPE 110.000 0.000
LF 0.000 0.00
5.25000 0.000 0.00
0685 619-50160 *2 INCH PLASTIC PIPE 720.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0690 619-50480 6 INCH PLASTIC PIPE 1,251.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0695 619-78048 6 INCH FIRE HYDRANT 2.000 0.000
EACH 0.000 0.00
4,300.00000 0.000 0.00
0700 622-00100 SHADE SHELTER 3.000 0.000
EACH 0.000 0.00
16,000.00000 0.000 0.00
0705 622-00101 SHADE SHELTER DOUBLE 1.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0710 622-00200 TABLE 5.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0715 622-00350 TRASH RECEPTACLE 11.000 0.000
EACH 0.000 0.00

450.00000 0.000 0.00
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0720 622-00820 COMFORT STATION BUILDINGS WITH UTILITIES 1.000 0.000
LS 0.000 0.00
171,166.00000 0.000 0.00
0725 622-11010 *MAINTENANCE BUILDING 1.000 0.000
LS 0.000 0.00
85,000.00000 0.000 0.00
0730 623-00162 *DRIP EMITTER TUBING 3,885.000 0.000
LF 0.000 0.00
1.60000 0.000 0.00
0735 623-00164 *DRIP EMITTER 48.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0740 623-00168 *1 INCH EMITTER VALVE ASSEMBLY 5.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0745 623-00184 *1/2 INCH FLUSH UNIT 14.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0750 623-00205 *4 INCH POP-UP SPRAY SPRINKLER 93.000 0.000
EACH 0.000 0.00
12.50000 0.000 0.00
0755 623-01712 *1-1/2 INCH BACKFLOW PREVENTER 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0760 623-03108 *1 INCH AUTOMATIC CONTROL VALVE 1.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0765 623-03112 *1-1/2 INCH AUTOMATIC CONTROL VALVE 3.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0770 623-04000 *CONTROL WIRE 24 VOLT 5,000.000 0.000
LF 0.000 0.00

0.15000 0.000 0.00
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0775 623-04008 *1 INCH QUICK-COUPLER VALVE 6.000 .000
EACH .000 0.00
175.00000 000 0.00
0780 623-05016 *2 INCH GATE VALVE 4.000 .000
EACH .000 0.00
100.00000 .000 0.00
0785 623-07500 *SOIL MOISTURE SENSOR 1.000 .000
EACH .000 0.00
100.00000 .000 0.00
0790 623-08116 *16 STATION AUTOMATIC CONTROLLER 1.000 .000
EACH .000 0.00
2,500.00000 .000 0.00
0795 625-00000 *CONSTRUCTION SURVEYING 1.000 000
LS .070 1,820.00
26,000.00000 .070 1,820.00
0800 626-00000 *MOBILIZATION 1.000 .000
L S .250 55,000.00
220,000.00000 .250 55,000.00
0805 627-00004 *EPOXY PAVEMENT MARKING 6,748.000 .000
SF .000 0.00
4.50000 000 0.00
0810 627-00060 *PREFORMED PLASTIC PAVEMENT MARKING (60 MILS) 661.000 .000
SF .000 0.00
15.00000 .000 0.00
0815 630-00000 FLAGGING 500.000 .000
HOUR .000 0.00
20.50000 .000 0.00
0820 630-00007 TRAFFIC CONTROL INSPECTION 60.000 .000
DAY .000 0.00
86.00000 .000 0.00
0825 630-00012 TRAFFIC CONTROL MANAGEMENT 120.000 000
DAY .000 0.00
310.00000 .000 0.00
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0830 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 10.000 0.000
EACH 0.000 0.00
235.00000 0.000 0.00
0835 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0840 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000
EACH 0.000 0.00
86.00000 0.000 0.00
0845 630-80359 PORTABLE MESSAGE SIGN PANEL 100.000 0.000
DAY 0.000 0.00
118.00000 0.000 0.00
0850 630-80360 DRUM CHANNELIZING DEVICE 90.000 0.000
EACH 0.000 0.00
43.00000 0.000 0.00
0855 630-80380 TRAFFIC CONE 100.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0860 700-70002 F/A ANTICIPATED CMO 91,038.800 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0865 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0885 700-70034 F/A RELOCATE HOUSE 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70035 F/A BUILDING PHONE SERVICE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 71,173.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70170 F/A POTHOLE UTILITIES 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70180 F/A GAS LINES 13,173.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70240 F/A SEWER TAPS 24,229.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70260 F/A WATER TAPS 60,570.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 5,033,715.38 $ 347,963.50$ 347,963.50

CAT NO0300 STRUCTURES

0920 206-00000 STRUCTURE EXCAVATION 510.000 0.000
cYy 510.000 4,080.00
8.00000 510.000 4,080.00
0925 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 75.000 0.000
cY 0.000 0.00
70.00000 0.000 0.00
0930 206-00100 STRUCTURE BACKFILL (CLASS 1) 336.000 0.000
cYy 0.000 0.00

17.50000 0.000 0.00
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0935 601-03030 CONCRETE CLASS D (BOX CULVERT) 222.000 0.000
cy 56.000 18,200.00
325.00000 56.000 18,200.00
0940 601-03050 CONCRETE CLASS D (WALL) 53.000 0.000
cYy 0.000 0.00
500.00000 0.000 0.00
0945 602-00000 REINFORCING STEEL 54,775.000 0.000
1B 13,694.000 8,216.40
0.60000 13,694.000 8,216.40
CAT 0300 CURRENT AMT $ 146,725.00 $ 30,496.40 s 30,496.40
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0950 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 16,000.00
16,000.00000 1.000 16,000.00
0955 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 17,000.00
17,000.00000 1.000 17,000.00
0960 620-00020 SANITARY FACILITY 2.000 0.000
EACH 1.000 1,650.00
1,650.00000 1.000 1,650.00
CAT 0400 CURRENT AMT $ 36,300.00 $ 34,650.00 8 34,650.00
PROJECT TOTAL CURRENT AMT $ 5,216,740.38 $ 413,109.90 $ 413,109.90




